
 

 

Appendix 2.3.1(b): Company’s Engineer Milestone Inspection  

 

 

MILESTONE CERTIFICATION 

 

The Contractor shall file an application for a Taking-Over Certificate when all requirements have been 

met, related milestone inspections have been completed and required documentation has been provided 

for each CATA Asset transfer. The Contractor will align with the Company’s Engineer and provide 

relevant documentation continuously prior to the submission of the application for the Taking-Over 

Certificate. 

The Company’s Engineer shall issue Taking-Over Certificates to the Contractor at the same time, in 

accordance with the terms of this CATA, upon the completion of each milestone when the requirements 

as set forth below have been met and the work associated with each milestone is completed in 

accordance with the approved designs, in a workmanlike manner and in accordance with recognised 

good practice.  

 

  



 

 

CATA 

Asset 

Transfer 

No 

Assets General requirements for CATA Asset 

Transfer 

Supporting documentation required for CATA Asset Taking-

Over Certificate 

    

1 CATA Transfer 1 Delivery to site of 6 Anchor Bolt Cages A note which confirms delivery of 6 Anchor Bolt Cages to the Site 

2 CATA Transfer 2 3  turbine foundations casted excluding 

back filling, drainage and earthing 

installation 

 

Confirmation by the statutory inspector of completion of the 

foundation by entry to the Logbook- copy the entry in the Logbook. 

 

Records which confirm that the location of the foundations are equal 

to those provided in the approved wind farm design. 

 

Records of a verification of each turbine foundation in accordance 

with the requirements as set forth in BoP Construction Agreement. 

 

Records of geometry and alignment of anchor bolts prior to and after 

concreting are compliant with the required tolerances.  

 

Records of tests or inspections which demonstrate that foundation 

cable ducts are in accordance with the BoP Construction agreement 

and clear of obstructions. 

 

3 CATA Transfer 3 Remaining 3  turbine foundations casted 

excluding back filling, drainage and 

earthing installation 

 

Confirmation by the statutory inspector of completion of the 

foundation by entry to the Logbook- copy the entry in the Logbook. 

 

Records which confirm that the location of the foundations are equal 

to those provided in the approved wind farm design. 

 

Records of a verification of each turbine foundation in accordance 

with the requirements as set forth in BoP Construction Agreement. 

 

Records of geometry and alignment of anchor bolts prior to and after 

concreting are compliant with the required tolerances.  

 



 

 

Records of tests or inspections which demonstrate that foundation 

cable ducts are in accordance with the BoP Construction agreement 

and clear of obstructions. 

 

4 CATA Transfer 4 Site accessibility for WTG supplier Contractor will include all necessary tests as needed to prove that the 

Works comply with the design and the turbine supplier’s 

specifications. In particular all necessary tests related to the 

foundations and crane pads and their needed documentation need to be 

finalized and must be available on this date, thereby in the planning 

process due care must be taken by Contractor to make sure that the 

foundations have hardened, in such a way that the WTG’s can in fact 

be erected and on the Site Accessible Date are ready to receive the 

WTGs. 

 

Confirmation by the statutory inspector of completion of part of the 

Works as described in CATA Appendix 2.2.1(d) by appropriate entries 

to the Logbook- copy the entry in the Logbook 

 

5 CATA Transfer 5 Delivery of main components 

 

 

A note relating to the turbine`s 9 out of 18 Major Components 

delivery according to the Turbine Supply Agreement, 

6 CATA Transfer 6 Delivery of main components 

 

 

A note relating to the turbine`s remaining 9 out of 18 Major 

Components delivery according to the Turbine Supply Agreement. 

Confirmation by the statutory inspector of completion of part of the 

Works as described in CATA Appendix 2.2.1(f) by appropriate entries 

to the Logbook- copy the entry in the Logbook 

 

7 CATA Transfer 7 Taking over All remaining assets including any outstanding documentation to be 

delivered to the Company that has not been delivered earlier under 

the Turbine Supply Agreement and the BoP Construction Agreement 

to the Company. 
 

Records from all taking over inspections between Contractor and any 

of its sub-contractors  

 



 

 

Records from test on completion for all WTGs in accordance with 

TSA procedures  

 

Records from test on completion on SCADA system in accordance 

with TSA procedures  

 

All turbine taking over inspection reports carried out by third party 

inspectors  

 

Signed taking-over certificates for all turbines as per the TSA  

 

As-built documentation in accordance with BoP Construction 

agreement  

 

Electronic copy of Type Certificate  

 

For the avoidance of doubt, as-built documentation under the Turbine 

Supply Agreement may be submitted after taking over of the Wind 

Farm in accordance with Appendix 4.5.4 of the Turbine Supply 

Agreement.  
8 CATA Transfer 8 Permit of use The Company has obtained permit for use (“Pozwolenie na 

użytkowanie”) in respect of the Wind Farm, which have been issued 

by the Polish authorities and are in full force and effect.  



 

 

COMPANY’S ENGINEER INSPECTION PROCEDURE 

 

A test, inspection and milestone inspection schedule will be communicated to the Company’s Engineer 

by the Contractor prior to the commencement of construction (final dates may need to be adjusted 

depending on the progress of construction works). 

The Contractor shall communicate in advance to the Company’s Engineer the time and place for any 

test, inspection or milestone inspection to be carried out under the Construction Agreements which the 

Company’s Engineer has manifested intention to participate, as set forth in the table below. The 

Contractor shall notify the Company’s Engineer of its intention to carry out such test, inspection or 

milestone inspection that occur on site no later than 10 Business Days prior to the proposed date for 

such. The Company’s Engineer shall give the Contractor 48 hours’ notice of his intention to attend the 

test, inspection or milestone inspection. 

If the Company’s Engineer does not attend on the date agreed for a test, the Contractor may, proceed 

with the test, inspection or milestone inspection. The Contractor shall forthwith forward to the 

Company’s Engineer duly certified copies of the test, inspection or milestone inspection results.  If the 

Company’s Engineer has not attended the test, inspection or milestone inspection, the Company’s 

Engineer shall accept the validity of the test, inspection or milestone inspection results. 

No later than the 15th day of each month during the construction phase the Contractor shall provide a 

report to the Company’s Engineer including, as a minimum, information on the progress of construction 

works of the previous month, any HSE incidents occurred or quality issues encountered. 

 

 

 


