Appendix 2.3.1(b): Company’s Engineer Milestone Inspection

MILESTONE CERTIFICATION

The Contractor shall file an application for a Taking-Over Certificate when all requirements have been
met, related milestone inspections have been completed and required documentation has been provided
for each CATA Asset transfer. The Contractor will align with the Company’s Engineer and provide
relevant documentation continuously prior to the submission of the application for the Taking-Over
Certificate.

The Company’s Engineer shall issue Taking-Over Certificates to the Contractor at the same time, in
accordance with the terms of this CATA, upon the completion of each milestone when the requirements
as set forth below have been met and the work associated with each milestone is completed in
accordance with the approved designs, in a workmanlike manner and in accordance with recognised
good practice.



CATA Assets General requirements for CATA Asset Supporting documentation required for CATA Asset Taking-
Asset Transfer Over Certificate
Transfer
No
1 CATA Transfer 1 Delivery to site of 6 Anchor Bolt Cages A note which confirms delivery of 6 Anchor Bolt Cages to the Site
2 CATA Transfer 2 3 turbine foundations casted excluding Confirmation by the statutory inspector of completion of the
back filling, drainage and earthing foundation by entry to the Logbook- copy the entry in the Logbook.
installation
Records which confirm that the location of the foundations are equal
to those provided in the approved wind farm design.
Records of a verification of each turbine foundation in accordance
with the requirements as set forth in BoP Construction Agreement.
Records of geometry and alignment of anchor bolts prior to and after
concreting are compliant with the required tolerances.
Records of tests or inspections which demonstrate that foundation
cable ducts are in accordance with the BoP Construction agreement
and clear of obstructions.
3 CATA Transfer 3 Remaining 3 turbine foundations casted Confirmation by the statutory inspector of completion of the

excluding back filling, drainage and
earthing installation

foundation by entry to the Logbook- copy the entry in the Logbook.

Records which confirm that the location of the foundations are equal
to those provided in the approved wind farm design.

Records of a verification of each turbine foundation in accordance
with the requirements as set forth in BoP Construction Agreement.

Records of geometry and alignment of anchor bolts prior to and after
concreting are compliant with the required tolerances.




Records of tests or inspections which demonstrate that foundation
cable ducts are in accordance with the BoP Construction agreement
and clear of obstructions.

CATA Transfer 4

Site accessibility for WTG supplier

Contractor will include all necessary tests as needed to prove that the
Works comply with the design and the turbine supplier’s
specifications. In particular all necessary tests related to the
foundations and crane pads and their needed documentation need to be
finalized and must be available on this date, thereby in the planning
process due care must be taken by Contractor to make sure that the
foundations have hardened, in such a way that the WTG’s can in fact
be erected and on the Site Accessible Date are ready to receive the
WTGs.

Confirmation by the statutory inspector of completion of part of the
Works as described in CATA Appendix 2.2.1(d) by appropriate entries
to the Logbook- copy the entry in the Logbook

CATA Transfer 5

Delivery of main components

A note relating to the turbine’s 9 out of 18 Major Components
delivery according to the Turbine Supply Agreement,

CATA Transfer 6

Delivery of main components

A note relating to the turbine’s remaining 9 out of 18 Major
Components delivery according to the Turbine Supply Agreement.
Confirmation by the statutory inspector of completion of part of the
Works as described in CATA Appendix 2.2.1(f) by appropriate entries
to the Logbook- copy the entry in the Logbook

CATA Transfer 7

Taking over

All remaining assets including any outstanding documentation to be
delivered to the Company that has not been delivered earlier under
the Turbine Supply Agreement and the BoP Construction Agreement
to the Company.

Records from all taking over inspections between Contractor and any
of its sub-contractors




Records from test on completion for all WTGs in accordance with
TSA procedures

Records from test on completion on SCADA system in accordance
with TSA procedures

All turbine taking over inspection reports carried out by third party
inspectors

Signed taking-over certificates for all turbines as per the TSA

As-built documentation in accordance with BoP Construction
agreement

Electronic copy of Type Certificate

For the avoidance of doubt, as-built documentation under the Turbine
Supply Agreement may be submitted after taking over of the Wind
Farm in accordance with Appendix 4.5.4 of the Turbine Supply
Agreement.

CATA Transfer 8

Permit of use

The Company has obtained permit for use (“Pozwolenie na
uzytkowanie”) in respect of the Wind Farm, which have been issued
by the Polish authorities and are in full force and effect.




COMPANY’S ENGINEER INSPECTION PROCEDURE

A test, inspection and milestone inspection schedule will be communicated to the Company’s Engineer
by the Contractor prior to the commencement of construction (final dates may need to be adjusted
depending on the progress of construction works).

The Contractor shall communicate in advance to the Company’s Engineer the time and place for any
test, inspection or milestone inspection to be carried out under the Construction Agreements which the
Company’s Engineer has manifested intention to participate, as set forth in the table below. The
Contractor shall notify the Company’s Engineer of its intention to carry out such test, inspection or
milestone inspection that occur on site no later than 10 Business Days prior to the proposed date for
such. The Company’s Engineer shall give the Contractor 48 hours’ notice of his intention to attend the
test, inspection or milestone inspection.

If the Company’s Engineer does not attend on the date agreed for a test, the Contractor may, proceed
with the test, inspection or milestone inspection. The Contractor shall forthwith forward to the
Company’s Engineer duly certified copies of the test, inspection or milestone inspection results. If the
Company’s Engineer has not attended the test, inspection or milestone inspection, the Company’s
Engineer shall accept the validity of the test, inspection or milestone inspection results.

No later than the 15" day of each month during the construction phase the Contractor shall provide a
report to the Company’s Engineer including, as a minimum, information on the progress of construction
works of the previous month, any HSE incidents occurred or quality issues encountered.



